Δ DELTA FILINGS

Corporate Governance Intelligence Platform

Test Plan

Version 2.0 — April 2026

Table of Contents

1. Purpose

This document describes the testing strategy for Delta Filings v2. It defines what will be tested, how, by whom, and the exit criteria for release.

2. Scope

2.1 In Scope

- Dashboard, Announcements, DIN Search, Compare, Compliance, Watchlists, Accounts.
- Ingestion pipeline (BSE, NSE, MCA).
- Summary and alert workers.
- API endpoints, authN/authZ, and rate limiting.
- Accessibility (WCAG 2.1 AA) for all user-facing surfaces.

2.2 Out of Scope

- Load testing beyond 2x launch concurrency.
- Penetration testing by external vendor (tracked separately).
- Localisation / i18n (not planned for v2).

3. Test Levels

Level	Owner	Coverage Target
Unit	Engineering	≥ 80% line coverage on backend; ≥ 70% on frontend.
Integration	Engineering	Every API endpoint + each ingestion worker.
End-to-end	QA	All 'Must' user journeys from BRD.
Performance	QA + Engineering	All performance targets from TAD §11.
Security	Engineering	OWASP Top 10 checklist + SCA.
Accessibility	QA	Pa11y + axe + manual keyboard pass.
Exploratory	Product + QA	Each release candidate, time-boxed 2 days.

4. Test Environments

- Local: Docker Compose with seeded data.
- Staging: full production topology, synthetic data only.
- Pre-prod dry-run: 24h with live ingestion but no public users.
- Production: canary (5%) → full rollout with auto-rollback on error budget breach.

5. Entry and Exit Criteria

5.1 Entry

- All Must-priority FRs have acceptance criteria.
- Test data seeded in staging.
- Build is green on main with no merged skipped tests.

5.2 Exit

- Zero Severity-1 open defects.
- ≤ 3 Severity-2 open defects, all with mitigations.
- All performance targets met in staging load test at 2x.
- Accessibility: no Level A / AA blocker on any Must-priority surface.

6. Traceability (Sample)

Requirement	Test Case ID	Type
FR-D-01	TC-D-01-01, TC-D-01-02	E2E + Integration
FR-A-01	TC-A-01-01..04	Integration + Performance
FR-N-01	TC-N-01-01..03	Unit + Integration + E2E
FR-C-01	TC-C-01-01..02	E2E + Accessibility
FR-M-02	TC-M-02-01..05	Integration + Security
FR-W-02	TC-W-02-01..03	Integration + Performance
FR-U-01	TC-U-01-01..03	E2E + Security

7. Sample Test Cases

7.1 TC-N-01-01 — Valid DIN returns director

Step	Action	Expected
1	Navigate to /din.	Search page loads.
2	Enter DIN 00123456 (known curated).	Input is accepted.
3	Submit.	Director profile renders in < 800 ms with 'curated snapshot' badge.
4	Inspect response headers.	Cache-Control is present with max-age > 0.

7.2 TC-M-02-01 — Compliance run evidence immutability

Step	Action	Expected
1	Create a compliance run for a Must obligation.	Run saved as 'draft'.
2	Upload two PDF evidence files.	Both files listed with SHA-256 hashes.
3	Mark run as 'complete'.	Status moves to 'complete'; UI shows immutable badge.
4	Attempt to remove an evidence file via API.	HTTP 409 returned with 'run is immutable'.

8. Defect Management

Severity	Definition	Target Resolution
S1	Production down or data loss; no workaround.	2 hours.
S2	Major feature broken; workaround exists.	1 business day.
S3	Minor feature broken or cosmetic.	Next release.
S4	Cosmetic / minor improvement.	Backlog.

9. Tooling

- Pytest + httpx for backend unit and integration tests.

- Vitest + React Testing Library for frontend unit tests.
- Playwright for cross-browser E2E.
- k6 for load testing (authenticated and anonymous).
- axe-core and Pa11y for accessibility.
- OWASP ZAP in a weekly DAST scan on staging.

10. Schedule

Phase	Window	Exit Gate
Unit + Integration (continuous)	Every PR	CI green.
E2E regression	Nightly on main	No Sev-1 or Sev-2 failures.
Load test	Pre-milestone	Performance targets met at 2x.
Security scan	Weekly (staging)	No High-severity open findings.
UAT with pilot users	M6-2 weeks	≥ 3 users sign off.

11. Risks

- Upstream data variability may cause flaky ingestion tests — use recorded fixtures in CI.
- OpenAI latency variance may make E2E flaky — stub out in CI, run live against staging nightly.
- Pilot users may delay sign-off — keep two backup users on standby.